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5 June 1989

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Director of Logistics

SUBJECT: Arms Control Intelligence Staff' o)
the New Headquarters Building

1. After identifying space in the New Headquarters Building
(NHB) for the Arms Control Intelligence Staff (ACIS) and after
conducting a preliminary review of their requirements, Facilities
Management Group (FMG) established an early November 1989 move
date. Subsequently, a request to prioritize this move was
received. FMG, in conjunction with the Office of Information
Technology, has reexamined and adjusted the NHB occupancy
schedule. FMG now estimates that completion of the ACIS space
can be expedited to accommodate an 8 September 1989 move.

2. In order to meet this date and avoid any slips of the
programmed moves of the Counternarcotics Center and the Office of
Personnel, certain portions of the ACIS fit-out, such as
construction, carpeting, and partition and furniture
installation, will have to be done on an overtime basis. The
original FMG cost estimate of $605,000 for placing ACIS in the ,
NHB did not include money for overtime. As a result, additional
funds may be required to complete this project. We will advise
ACIS of any additional funding requirements once they are firmly
identified.
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